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MONTHLY PROGRESS REPORT 

To: Elly Hale, USEPA 
 Tamara Cardona-Marek, Ecology  
 
From: Kathy Godtfredsen, Windward 
 Cliff Whitmus, Wood Report Date: October 10, 2018 
Project: Lower Duwamish Waterway  Period Covered: September 1-30, 2018 

On behalf of the Lower Duwamish Waterway Group (LDWG), this monthly progress report documents 
meetings held with EPA and Ecology, deliverables submitted to EPA and Ecology, work in progress, 
and upcoming meetings, activities, and deliverables.  This report also documents any anticipated 
potential problems that could delay the project schedule. 

1. Meetings Held with EPA/Ecology in September 2018 

Meeting Date Meeting Topic 

September 5, 2018 
Meeting to discuss EPA comments on the draft Pre-Design Studies 

Task 10 Design Strategy Report 

September 25, 2018  LDW sediment cleanup and source control check-in meeting 

September 26, 2018 
Monthly check-in meeting with EPA for the Pre-Design Studies and 

ENR/AC Pilot Study 

2. Correspondence Exchanged between LDWG and EPA/Ecology in September 

2018 

Correspondence Date Topic 

September 6, 2018 
Email to EPA with a schedule extension request for the draft final Pre-

Design Studies Task 10 Design Strategy Report 

September 6, 2018 
Email from EPA approving the schedule extension request for the draft 

final Pre-Design Studies Task 10 Design Strategy Report 

September 6, 2018 
Email to EPA with relevant pages of ENR/AC Pilot QAPP and QAPP 

addendums regarding collecting archive samples in Years 2 and 3 

September 7, 2018 
Email from EPA approving that the ENR/AC Pilot Year 1 archive 

samples do not require analysis 

September 10, 2018 
Email to EPA regarding ENR/AC Pilot Construction Report being 

uploaded to LDWG.org website 
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Correspondence Date Topic 

September 10, 2018 Submittal to EPA/Ecology of the August Monthly Progress Report 

September 10, 2018 
Email to EPA/Ecology with preliminary Pre-Design Studies seep, bank, 

and near-outfall sediment data and maps  

September 11, 2018 Submittal to EPA of the draft Pre-Design Studies Seep Data Report  

September 13, 2018 
Submittal to EPA of the draft Pre-Design Studies Task 9 Recovery 

Categories Recommendations Report 

September 24, 2018 Submittal to EPA/Ecology of the ENR/AC Pilot Year 1 Data Report 

September 25, 2018 
Email to EPA with a final agenda for the September 26 check-in 

meeting  

September 26, 2018 
Email to EPA with the draft template for the new table for the Pre-

Design Studies Task 10 Design Strategy Report 

3. Issues That Have Potential to Impact the Project Schedule or Objectives 

At least two Pre-Design Studies cPAH passive samplers were switched during processing. 
Because there is no way to definitively identify the passive samplers that had been affected, 
LDWG and EPA agreed that the passive sampler dataset was compromised. As a result, the ex 
situ exposures will be redone using sediment that has been archived at ARI. The frozen sediment 
will be shipped to Dr. Upal Ghosh, who will oversee the passive sampler exposures. The resulting 
cPAH porewater data will be not be provided in the clam data report, which will be submitted 
before the data are available. Instead, the data will be provided and interpreted in an addendum to 
the data evaluation report to be submitted to EPA in February 2019. 

4. Work Planned in the Next Two Months (October and November 2018)  

 ENR/AC Pilot Study: Preparations of the Draft Year 1 Monitoring Report will continue in 
October and November.  

 Pre-Design Studies (AOC3): Preparation of the Task 6 Data Evaluation Report will continue 
in October and November. In October, the draft final Task 10 Design Strategy Report and the 
Sediment and Clam Data Reports will be submitted. In addition, a memo will be submitted in 
October regarding the re-exposure and re-analysis of the cPAH passive samplers. No reports 
are due to EPA in November. 

 Technical Support: LDWG will continue to provide supplemental RI/FS information at the 
request of EPA or Ecology on an as needed basis.  

5. Outstanding Issues Needing Attention  

No issues have been identified at this time. 
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6. Agency Meetings, Activities, and Deliverables in October and November 

2018 

Activity  Scheduled Date  Location (Time) 

Submittal of the Pre-Design Studies 

cPAH Passive Sampler Memorandum 
October 4, 2018 Not applicable 

Submittal of the Pre-Design Studies 

Task 10 Design Strategies Report 
October 8, 2018 Not applicable 

Submittal of the draft Pre-Design 

Studies Sediment Data Report 
October 9, 2018  Not applicable 

Submittal of the draft Pre-Design 

Studies Clam Data Report 
October 16, 2018  Not applicable 

Meeting to discuss EPA’s change in 

cPAH slope factor and discussions of 

cPAH sediment and clam tissue data  

October 17, 2018 

(tentative) 

Port of Seattle, Room 

3cc05 (1:15-2:15 pm) 

EPA check-in meeting October 24, 2018 
City Municipal Tower, 

Room 4090 (1-3 pm) 

EPA check-in meeting November 28, 2018 
City Municipal Tower, 

Room 4090 (1-3 pm) 

 

    


